AUTHORIZATION HISTORY

AMOUNT DATE -- DESCRIPTION
$2,766,761.00 03/27/08 (Council) -- Original Contract
$138,338.00 03/27/08 (Council) — Contingency
$48,895.65 06/02/08 Administrative Authority Used
$94,931.83  Proposed (Council)
$3,048,926.48 Total Contract Authorization
CONTRACT HISTORY
AMOUNT DATE -- DESCRIPTION (CO% / CUMULATIVE CO%)

$2,766,761.00

$21,800

$25,908.44

($18,697.97)

$158,223.18

$94,931.83

03/27/08 (Council) -- Original Contract

08/25/08 -- Change Order #1 -- (Contingency) -- Increase
quantities for environmental controls; additional contractor
overtime due to owner requested schedule acceleration to complete
work prior to school start; addition of structural survey for two
homes directly adjacent to excavations. -- (0.79% / 0.79%)

10/06/08 -- Change Order #2 -- (Contingency) -- Increase
quantities for environmental controls; asphalt mill & overlay for
University of Texas driveway (Real Estate Special Provision); bore

adjustment and re-survey; increase to pipe quantities. -- (0.94% /
1.73%)

11/21/08 -- Change Order #3 — (Contingency) — Claim for
unknown presence of large concrete rubble in excavation;

deduction of private lateral re-route bid items in original contract
that will not be performed. (-0.68% / 1.05%)

In Process -- Change Order #4 -- (Remaining Contingency and
Administrative Authority) —Increase bid item quantity due to
deficient quantity in original bid; addition of bid items missing
from original contract; additional asphalt paving resulting from
real estate special provisions. -- (5.7% / 6.75%)

Proposed -- Change Order #5 -- (Council Action) — Private lateral
re-route reimbursement to property owner; repair of damage to
driveway; abandonment of water line and additional private water
service re-routes; extension of wastewater line on Windsor Road. -
-(3.4%/10.15%)

$3,048,926.48

10.15%

Total Contract Expenditures
Cumulative Change Orders



